Beach Boulevard
INFRASTRUCTURE RESILIENCY PROJECT

Fall 2020	Winter 2020/2021	Spring 2021

PHASE 1: Preliminary Planning and Feasibility

- Existing Conditions Review
- Multi-Hazard Risk Assessment
- Alternative Formulation and Ranking

Community workshop #1: Existing Conditions (September)

Community workshop #2: Multi-hazard Risk Assessment (November)

Community workshop #3: Alternative Design Development (January)

Community workshop #4: Final Project Alternative (March)

PHASE 2: Design and Permitting

Identify Preferred Alternative

Phase 2: Approx. 8-12 months

Phase 3 (Construction): Timeline TBD

WWW

Online engagement and information