



Scenic Pacifica
Incorporated Nov. 22, 1957

CITY OF PACIFICA
Planning, Building, and Code Enforcement
1800 Francisco Blvd. • Pacifica, California 94044-2506
(650) 738-7341 • www.cityofpacifica.org

MAYOR
John Keener

MAYOR PRO TEM
Sue Vaterlaus

COUNCIL
Sue Digre
Mike O'Neill
Deirdre Martin

Sea Level Rise Update No. 5
(February 1- February 28, 2018)

Council's Sea Level Rise Ad Hoc Committee Meeting (*Mayor Keener and Mayor Pro Tem Vaterlaus*)

February 28, 2018

- Discussed extending the public comment period for the Draft Vulnerability Assessment by two weeks to March 14, 2018.
- Summarized the number of comments received on the Draft Vulnerability Assessment to date.
- Discussed the option for additional public outreach and potential funding sources to support the additional effort.

Summary of Staff Activities

- Staff, ESA, and Kearns and West prepared facilitation, materials, and the venue for the February 13, 2018 Public Workshop regarding the Draft Vulnerability Assessment.
- Kearns and West prepared meeting summaries of the January 23rd Community Work Group and Technical Work Group meetings, which were posted online after staff reviewed them.
- ESA developed a GIS webviewer for the Draft Vulnerability Assessment geographic information systems (GIS) data, which was posted online and made available to the public after staff reviewed it.
- Dr. King, the project's economist, started collecting data for the economic assessment portion of the Adaptation Planning phase.
- Staff responded to Public Records Requests.
- Staff updated the Frequently Asked Questions memo on the project website.
- Staff collected comments regarding the Draft Vulnerability Assessment and email addresses for the mailing list.
- Staff extended the public comment period for the Draft Vulnerability Assessment in response to multiple requests from the public.